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ILLINOIS CENTRAL RAILROAD 
ENGINEERING DEPARTMENT 

SIGNALS AND COMMUNICATIONS 

Pesotum, IL Est 1009-301 

Estimated cost of Signal work to install Gates at TR 295A. 

Midwest Division Val Sec IL-1 

UNIT TOTAL 
ITEM DESCRIPTION QUANTITY UNIT COST COST 

FAPG 

LANDFILL 
MISC.SIGNAL MATERIAL 

CROSSING MATERIALS PACKAGE 
GCP3000,80200-lll-IPI 
SERIAL EVENT ANLZER/REC 
RECORDER INTERFACE,80255 
NARROW BAND SHUNT,62775-1543 
PSO BATTERY CHOKE,7A360 
JT BYPASS COUPLER,62785-211 
RECTI FIER, NRS15110,2 OA 
RECTIFIER, NRS18120,4 OA 
XING CONTROLLER, 40A, 91190 
INTELLIGENT CURRENT SENSOR 
SURGE PROTECTION 
EQUIPMENT RACK, 23" 
FLX-4000 & GATE ASSY 
ARM,EZ GATE,16-24' 
GATEKEEPER, SK-1000 
BELL,ELECTRONIC 
BATTERY, GNB 2 65AH 
NBS ENCLOSURE 
FOUNDATION, S2 4FT-61N HI 
PRE-WIRED ALUM HOUSE,6X6' 
WIRE,2c/6,T10456 
CABLE,3c/6 TECK,T10458 
CABLE, 7 c/ 6,9c/l4, T12 4 8 1 

5 MAN GANG 

PRELIMINARY ENGINEERING 
CONSTRUCTION ENGINEERING 

1. LOT @ 700.00 
1. L.S. @ 400.00 

1. EACH @ 
1. EACH @ 
1. EACH @ 
2. EACH @ 
2. EACH @ 
2. EACH @ 
1. EACH @ 
1. EACH @ 
1. EACH @ 
2. EACH @ 
1. LOT @ 
1. EACH @ 
2. EACH @ 
2. EACH @ 
2. EACH @ 
1. EACH @ 
13. EACH @ 
2. EACH @ 
2. EACH @ 
1. EACH @ 

300. FEET @ 
100. FEET @ 
300. FEET @ 

10528.00 
2615.00 
195.00 
523.00 
253.00 
751.00 
455.00 
695.00 

4361.00 
409.00 

1275.00 
237.00 
6785.00 
721.00 
1970.00 
234.00 
217.00 
220.00 
399.00 

12175.00 
0.41 
2.12 
2.89 

8. DAY @ 1100.00 

1. L.S. @ 6500.00 
1. L.S. @ 275.00 

700.00 
400.00 

10528.00 
2615.00 
195.00 
1046.00 
506.00 
1502.00 
455.00 
695.00 

4361.00 
818.00 
1275.00 
237.00 

13570.00 
1442.00 
3940.00 
234.00 
2821.00 
440.00 
798.00 

12175.00 
123.00 
212.00 
867.00 

8800.00 

6500.00 
275.00 



Pesotum, IL 

SUMMARY 

MATERIAL 
HANDLING 0.0610 
CROSSING SYSTEM HANDLING 
CROSSING SYSTEM WIRING 
LABOR 
ENGINEERING 
ACCOUNTING 
COMPOSITE ADD.-DIRECT LABOR 1.0706 
COMPOSITE ADD.-ENG 1.0088 -ACCT 1.0706 
SUBSISTENCE 
RENTAL OF EQUIPMENT 
POWER TAP 
CONTINGENCIES 

- - - - - - - 

TOTAL COST 
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Est 1009-301 

61955.00 * 
3779.26 
3000.00 
6000.00 
8800.00 * 
6775.00 
200.00 
9421.28 
7048.74 
2000.00 
1600.00 
1500.00 

11210.72 

123290.00 
------_____ 



TR 300N (MR/DOT289101M, Mile Post 141.35-N) 
Pesotum, Champaign County, Illinois 

March 12,2004 

Based upon the above information, we resubmit the updated Engineer’s 
Preliminary Opinion of Probable Construction Costs and Engineering I 
Construction Observation Costs for this revised project. 

ENGINEER’S PRELIMINARY OPINION OF PROBABLE 

CONSTRUCTION COSTS 

Roto-till the pavement base ........................................................................ $ 1,500 

A-3 Bituminous Surface Treatment ............................................................ $ 2,500 

Earth Excavation ........................................................................................ $ 3,000 

Aggregate Shoulders I Base ...................................................................... $ 6,000 

Signage ....................................................................................................... $ 500 

Fertilize, Seed and Mulch disturbed areas ................................................. $ 1,500 

Pavement Transition .................................................................................. $ 2.000 

Subtotal ...................................................................................................... $17,000 

Contingency .............................................................................................. $ 4,000 

ESTIMATED SUBTOTAL FOR CONSTRUCTION COSTS .................. $21,000 

BERNS, CLANCY AND ASSOCIATES 



TR 300N (AAWDOT 289101M, Mile Post 141.35-N) 
Pesotum, Champaign County, Illinois 

March 12,2004 

ESTIMATED ENGINEERING I CONSTRUCTION OBSERVATION COSTS 

Sun/eys ...................................................................................................... $ 1,500 

Bidding ....................................................................................................... $ 700 

Design Engineering .................................................................................... $ 4,000 

Construction Observation (2 weeks - 4 hours per day) ............................. $ 3,000 

Construction Staking .................................................................................. $ 1,500 

800 

Reimbursables (prints, mileage, postage, etc.) .......................................... $ 500 

Material Testing (by Pesotum Township) ....................................... ........... $ 

Subtotal $12,000 

Contingency .................................................. ..;.. ..................................... ...$ 1,500 

ESTIMATED SUBTOTAL FOR ENGINEERING DESIGN 
AND CONSTRUCTION OBSERVATION COSTS .................................. $13,500 

ENGINEER'S PRELIMINARY OPINION OF 
PROBABLE TOTAL PROJECT COSTS FOR IMPROVEMENTS 
TO APPROACHES AT COUNTY ROAD 300N AND 
CANADIAN NATIONAL ILLINOIS CENTRAL RAILROAD 
VILLAGE OF PESOTUM, 
CHAMPAIGN COUNTY, ILLINOIS .......................................................... $34.500 

i'% 
EERNS, CLANCY AND ASSOCIATES = h e  


